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RTP Update/Development Process

Establish:

*Base Year

*Plan Horizon

*Goals and Objectives
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Update:

*Growth Forecast
*Revenue Forecast
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Incorporate:
*Growth Visioning
*User Fee Initiatives
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Relationship between Transportation

Planning Activities
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RTP Decision Making

Regional
Council
CEHD TCC EEC
Water
g GV RCP Policy
TAC/Grwth
P&P TAC GMTF Finance Finance Aviation Maglev

Note: RTAC serves as the AB1246 Consultation Committee
and reports to RC through TCC.




Potential Issues Impacting
Update Timeline

Proposed state budget
Orange County Center Line

Measure M extension proposal in Orange
County

Additional sales tax in Los Angeles County



Critical Milestones

October 2006 - Conformity determination
on the adopted RTP

August 2006 - Adopt Update RTP & PEIR

July 2006 - Complete interagency
coordination/consultation, response to
comments, plan adjustments

July 2006 - Release Draft PEIR
June 2006 - Release Draft RTP



